
March 29, 2018 

Via FedEx 

POLSINELLI 
150 N. Riverside Plaza, Suite 3000, Chicago, IL 60606-1599 • 312.819.1900 

RECEIVED 
MAR 3 0 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Anne M. Cooper 
(312) 873-3606 
(312) 819-1910 
acooper@polsinelli.com  

Ms. Kathryn Olson 
Chair 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

Re: 	Permit Renewal Request — Meadowbrook Manor LaGrange (Proj. No. 
11-021) 

Dear Chair Olson: 

This office represents Butterfield Healthcare VII, LLC and MML Properties, LLC 
(collectively, "Permit Holders"). As you are aware, on August 16, 2011, the Illinois Health 
Facilities and Services Review Board (the "State Board") approved the Permit Holders' 
application to modernize its existing 197 bed long-term care facility located at 339 9th  Street, 
LaGrange, Illinois (the "Project"). The State Board subsequently approved renewal of the 
Project Permit on September 26, 2017 and established March 31, 2018 as the project completion 
date. The construction is complete, and the Project is awaiting its licensure inspection from the 
Illinois Department of Public Health ("IDPH"). Accordingly, we respectfully request the State 
Board grant the Permit Holders a 3 month renewal of the Project Permit and establish June 30, 
2018 as the new project completion date to ensure compliance with the Project Permit. 

Requested Completion Date 

The Permit Holders request the State Board grant a three month renewal of the Project 
Permit and establish June 30, 2018 as the new project completion date. 
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Status Report 

Construction of the Project is complete. The Project is currently awaiting its IDPH 
licensure survey. To date, $21,349,390.18 has been expended on the Project. 

Statement Regarding Completion of the Project 

The Project is a modernization of the Permit Holders' existing 197 bed long-term care 
facility. Financing delays postponed commencement of construction until March 2015. 
Construction of the project is complete. To ensure sufficient time for its IDPH licensure 
inspection, the Permit Holders request a renewal of their Project Permit until June 30, 2018. 

Confirmatory Evidence of Permit Compliance 

The attached affidavit from John Maze confirms the Permit Holders are complying with 
the scope and costs of the project approved by the State Board pursuant to Project Permit # 11-

021 and that sufficient financial resources are available to complete the project. (See Attachment 
— 1) 

Based on the above information, which is provided to the State Board in compliance with 
Section 1130.740 of the Illinois Administrative Code, the Permit Holders formally request a 3-
month renewal of its permit for project #11-021. 

Sincerely 

Qm Cazer. 
Anne M. Cooper 

Attachment 
cc: 	Michael Constantino 
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ILLINOIS HEALTH FACILITIES AND SERVICES REVIEW BOARD 

MEADOWBROOK MANOR LAGRANGE 

REQUEST FOR RENEWAL OF PROJECT PERMIT # 11-021 

I, John Maze do hereby affirm and testify: 

I. 	I am an authorized representative of the Permit Holders, Butterfield Healthcare 

VII, LLC and MML Properties, LLC. I have personal knowledge of the facts stated herein. 

2. Based on my personal knowledge of the on-going project to modernize an 

existing 197 bed long-term care facility located at 339 9th Street, LaGrange, Illinois, I can attest 

that the project's cost and scope are in compliance with those approved by the Illinois Health 

Facilities and Services Review Board. 

3. Additionally, I can also attest that there currently exists sufficient financial 

resources to complete the project. 

FURTHER THE AFFIANT SAYETH NOT. 
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Subscribed and sworn before me 
ThisZo th day of March 2018 

Notary Public 

The undersigned certifies that the statements set forth in this instrument are true and 

correct, except as to matters therein stated to be on information and belief and as to such matters 

the undersigned certifies as aforesaid that he verily believes the same to be true. 

John Maze 
Project Manager 
Butterfield Healthcare Group 

...an—dassamba....bass..4 
4 	OFFICIAL SEAL 

ASHLEY L FREESE 
4 	NOTARY PUBLIC, STATE OF ILLINOIS 
I My Commission Expires Jan 15, 2020 
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